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1.  The above numbered contract is hereby modified in accordance with  FAR 52.243-2, Changes - Cost
Reimbursement to establish CLIN 0047 Training, System Set-Up and Database for implementation of
ACES-RP software.

2.  As a result of paragraph 1 above, the subject contract is specifically modified as follows:

a.  SECTION  B -  SUPPLIES OR SERVICES:

Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0047 CLIN Establish 1           $8,564.00
LO $8,564.00

Noun: ACES SYSTEM SET-UP AND TRAINING
ACRN:  AP
Security:  U
NSN:  N - Not Applicable
Contract type:  J - FIRM FIXED PRICE
Inspection:  SOURCE
Acceptance:  SOURCE
FOB: SOURCE
Descriptive Data:
This CLIN provides for the implementation of the Air Force Automated Civil Engineer
System for the Real Property (ACES-RP) program for Plant 42, consisting of training,
system set-up and the database implementation in support of PWS Paragraph C-
5/5.2.1.2.  Work shall be performed in accordance with Statement of Objective, Section J,
Attachment 16.

Project TTQK01CF30 is established for this effort.
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b.  SECTION  F -  DELIVERIES OR PERFORMANCE:

SHIP MARK TRANS
ITEM                 SUPPLIES SCHEDULE DATA   QTY           TO            FOR         PRI                     DATE

0047 1 U 31 Oct 2001

Noun:  ACES SYSTEM SET-UP AND TRAINING
ACRN:  AP
Sec. Class: U

c.  SECTION  G -  CONTRACT ADMINISTRATION/PAYMENT DATA:

Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AP ACRN Establish $8,564.00
57   13010  111 4720 140000 030000 00000 000000 503000 F03000
New ACRN Amount:  $8,564.00
 Funding breakdown: On CLIN 0047:  +$8,564.00
PR/MIPR: GENV0017200046   $8,564.00

d.  SECTION J - ATTACHMENTS:

The following attachment/exhibit(s) is added to Section J:
Attachment 16 STATEMENT OF OBJECTIVES

The following attachment/exhibit(s) is modified in Section J:
Attachment 8 Funding Recapitulation by ACRN

3.  This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the  contract for further equitable adjustments arising out
of or in connection with the changes effected hereby.
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P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00

P00002 0002 000201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00

P00002 0002 000202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00

P00002 0003 000301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00

P00002 0003 000302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00

P00002 0005 000501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00

P00002 0006 000601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00

P00002 0007 000701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00

P00002 0008 000801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00

P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00

P00004 0006 000601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00

P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00

P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00

P00007 0005 000501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00

P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00

P00009 0002 000203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00

P00009 0003 000303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00

P00009 0005 000502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00

P00009 0007 000702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00

P00009 0008 000802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00

P00010 0003 000304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00

P00011 0002 000203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00
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P00011 0003 000303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00

P00011 0005 000502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00

P00011 0006 000602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00

P00011 0007 000702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00

P00011 0008 000802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00

P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00

P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00

P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00

P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00

P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00

P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00

P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00

P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00

P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00

P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00

P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00

P00019 0010 29-Jun-00 $2,955,600.00 $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00

P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00

P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00

P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00

P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00

P00022 0042 $15,000.00 AQ $15,000.00 $20,880,449.00 $15,136,199.00



Attachment 16

STATEMENT OF OBJECTIVES

PURPOSE

The operator of Air Force Plant 42 – Common Areas shall implement the real property
(RP) module of the Air Force Automated Civil Engineering System (ACES) and populate
the ACES-RP database with plant real property data in sufficient detail to allow reporting
of real property data and financial information currently being reported in the HAF-LEE
(AR) 7115 (now SAF/MII 7115 Report).  ACES is being implemented throughout the Air
Force, and reporting of Air Force plant real property data in ACES-formatted electronic
reports is necessary to consolidate all Air Force real property information.  The objective
is to satisfy Air Force real property reporting requirements while ensuring the real
property information is accurate and identical to the contractor-maintained real property
records (the official government record) and the reporting required by Federal
Acquisition Regulation (FAR) Part 45, i.e., DD Form 1662, DoD Property in the Custody
of Contractors.

REFERENCE MATERIAL

1. Air Force Real Property Financial Accounting Procedures
2. ACES – Real Property User Guide
3. ACES Software Installation Guide

These reference materials will be provided at a training session to be held for the
operators of the ACES-RP system.

TASKS

The Government Owned Contractor Operated (GOCO) plant operators shall be
responsible for implementing ACES-RP software on existing personal computer (PC)
equipment, receiving government-furnished training on operating and maintaining the
ACES RP program and database, and populating the database with existing real property
data from contractor-maintained records.  Tasks to be excluded from this SOO are any
actions to correct deficiencies in existing contractor-maintained real property records or
any actions to update real property data in ACES to capitalize real property
improvements.  The primary task is to insure sufficient real property data is entered in
ACES-RP to satisfy SAF/MII 7115 data and financial reporting requirements and shall
require the following actions:

1. The Plant Operator shall develop and present a Project Plan and Schedule to the
Government which details planned activities and actions required to insure existing
real property data is entered into ACES by 30 Sep 2001.  The plan and schedule shall
be updated monthly and provided to the Government Supervisory Engineer five (5)
working days after the end of each month.  This initial plan and schedule should be
provided 30 working days after contract notification.
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2. The Plant Operator shall identify a Project Manager to serve as the focal point and
lead for all ACES related activities and tasks and as the intermediary between the
plant and Government Supervisory Engineer.

3. The Plant Operator shall assign one primary and one alternate ACES database
administrator to upkeep the system with accurate real property information.  These
two persons shall attend an ACES-RP training course to receive instructions on
ACES-RP data entry, database management and report generation.  This course will
be held at Gunter AFB, Montgomery, Alabama, 13-17 August 2001.

4. The Plant Operator shall load government-furnished ACES-RP software into an
existing PC and perform all necessary tasks to ensure the ACES –RP programs are
fully functional.  The ACES Software Installation Guide shall be the primary source
document for this task.  Additional assistance can be obtained from the Air Force
Standard System Group (SSG), Maxwell AFB, Gunter Annex.

5. The Plant Operator/Contractor shall provide a monthly report providing status of real
property data entered in ACES until all contractor-maintained real property records
reside in ACES.  This report shall highlight record count, project status to-date, and
planned activities for the subsequent month.

6. The Plant Operator shall insure that it maintains the necessary hardware and software
support requirements for ACES version 1.1.  The current hardware and software
minimum requirements are as follows:

a. Hardware (under Windows 9X)
1) CPU – Pentium 100MHZ
2) RAM – 24MB
3) NIC – 10/100 Ethernet card (or device with similar performance

characteristics on non-Ethernet networks)
4) Video – 800X600 w/16 bit color
5) Disk – 300MB available

b. Hardware (under Windows NT)
1) CPU – Pentium 200MHZ
2) RAM – 32MB
3) NIC – 10/100 Ethernet card (or device with similar performance

characteristics on non-Ethernet networks)
4) Video – 800X600 w/16 bit color
5) Disk – 300MB minimum space available

c. Operating System (ACES is known to work on the following operating systems)
1) Windows 95 w/OEM Service Release 2 applied
2) Windows 98 (Original Release)
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3) Windows NT w/Service Pack 3 or higher applied

d. Application Compatibility
1) ACES is known to work with 32 bit ABSS when ACES is installed last
2) ACES is known to work with Maximo when ACES is installed last

7. The Plant Operator shall insure that all ACES information is compiled in accordance
with the Chief Financial Officer (CFO) Act of 1990.

DELIVERABLES

1. Project Plan and Schedule (Monthly deliverable with initial plan and schedule due 30
working days after contract modification award).

2. Summary Report of Outstanding Data to be entered into ACES (60 days after contract
modification award).

3. Monthly Status Report, in contractors format, to report status of actions to implement
the ACES-RP system. (Monthly deliverable with initial report due 30 days after
contract award)

4. Completed ACES-RP Database File (both an electronic and paper copy of a listing of
all real property records entered into ACES).

ACES Data Entry Requirements

1.  The baseline data for the ACES-RP system will be the existing Air Force 7115  USAF
Real Property Inventory Change Report”.  The data from the 7115 report will be input
into the ACES-RP database by the Air Force’s Standard Systems Group (SSG/BICE)
located at Gunter AFB, Alabama.

2.  The contractors responsibility will be limited to identification and input of real
property additions or deletions from 30 September 2000 forward.

3.  The criteria for real property changes that require entry into ACES-RP are as follows:

a.  Any major or minor construction project where the dollar value is equal to or
greater than $100K must be input into ACES-RP.  Construction projects will be input
into ACES-RP regardless of funding source.

b.  Maintenance and repair projects regardless of cost, are excluded from input into
the ACES-RP database.

c.  Facility demolition will also require input into the ACES-RP database.
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4.  On an annual basis the contractor will initiate the ACES-RP submittal process that
will compile and transmit the Air Force 7115 report to Headquarters Air Force Material
Command (AFMC).  The data will then be submitted  AFMC to Headquarters Air Force.


